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SAS Superstructure 21-Nov-14
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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 078 Date: 13-Feb-2012 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 888

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Cloudy

Temperature 7 AM 12 PM 4PM40 - 50 40 - 50 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Dated: 2012-02-13
Inspector: Victor Altamirano (10 hours total including 2 hours OT)
Weather: Foggy 49 degrees F
West End Operations:
Workers are installing divider plate halves at the SDS.
7:40 – Installing PWS clamps on strand # 38 at the NDS. Divider plate halves were placed on the
plateform.
7:50 – Prepping to float strand # 38
8:34 – Floating arm clamp installed on strand # 38.
8:35 – Forming strand and removing temporary posts at SDS & NDS. They removed temporary posts to
gain additional space to maintain tension on the strand between divider plates #1 & #2.
8:45 – MCM removing steel frame columns at the west end.
8:49 - Strand # 39 is being hauled.
9:06 – All temporary post removed the the NDS.
9:15 – Forming at the NDS and restraint brackets were installed.
9:35 – Forming finished at the jacking saddle for strand # 38.
9:40 – Installing at the jacking saddle & forming completed at the NDS.
9:50 – Forming at the SDS completed and workers were starting to install strand # 38.
9:53 – Completed installing strand # 38 at the J.S.
10:08 – Installing PWS adjusting plate on strand # 38.
Strand # 39 is at the west end and was being hauled.
10:05 – Installing strand # 38 at the NDS. Welders were reinforcing restraint brackets by welding a plate
after a weld broke and the bracket made a cut on the hand of a foreman from the NDS a few days ago.
10:44 – Strand # 39 is installed to the south primary hauling frame.
10:54 – 100% installed at the SDS
11:05 - 100% installed at the NDS
4:16 – Strand # 40 was being hauled.

Office Work: Worked on Diaries.

Hours Contractor worked: 12 hours total.
Workers @ West End:
Matt Holt (Foreman)
Andy Zhen
Jonathon Biskner
Dario Loza (new iron worker)
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Carlos Alverado (new iron worker)
Jerry Kubala (Foreman)
Paul Mata
Rigoverto Garcia
Jonathan Canites
Joseph Stone
James Benninghove (Foreman)
Tony Miranda
Michael Draper
Michael Portillo
Ryan Evanchik
Welders:
Rick Sparks
Rich Clayborne (Foreman)
Jose Torrez
Scott Smith (Superintendent) & Levi Gatsos (ABF engineers) were present.

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

JNM PAUL MATAIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL PORTILLOIronworker 0.00 0.00 0.00 0.00

APP Tony MirandaIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

FOR JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

Bid Item: 067 C-PWS-011.06704-0120F4 Install & Adjust PWS 11-15

AMERICAN BRIDGE/FLUOR, A JV
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